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2C Roadway Program

] $50,000,000.00 | $49,999,035.00 | $38,924,787.93 | $2680881.34 |[$ - [$ - [$ - | $2,680,881.34 $36,243,906.59 6.89%

2C Overlay Program

Budget

2017
Appropriation

Original 2017
Budget

Original 2017
Budget

$ 25,664,921.77

City of Colorado Springs Quarterly Report
2C Funded Roadway Overlay and Concrete Repair Programs

2017 1ST QUARTER REPORT

Modified 2017
Budget

Modified 2017
Budget

$ 24,549,394.90

1st Quarter
Expenditures

1st Quarter
Expenditures

2nd Quarter
Expenditures

2nd Quarter
Expenditures

3rd Quarter
Expenditures

3rd Quarter
Expenditures

4th Quarter
Expenditures

4th Quarter
Expenditures

Total YTD
Expenditures

Total YTD
Expenditures

Remaining Dollars

Remaining Dollars

$  25,664,921.77

% Expensed

% Expensed

Martin Marietta Materials Invoiced

$ -

$ 15,988,733.20

Schmidt Construction Invoiced

2C Concrete Program

Budget

$ -

Original 2017
Budget

$ 17,930,000.00

$ 8,560,661.70

Modified 2017
Budget

7,971,279.80

1st Quarter
Expenditures

$ 1,996,663.94

2nd Quarter
Expenditures

3rd Quarter
Expenditures

4th Quarter
Expenditures

Total YTD
Expenditures

1,996,663.94

Remaining Dollars

$  15,933,336.06

% Expensed

11.14%

AA Construction

3,317,160.48

$ 1,370,650.80

1,370,650.80

Blue Ridge Construction

1,070,749.01

55,715.02

55,715.02

CMS of Colorado Springs

543,413.44

55,372.30

55,372.30

DRX Construction

1,811,551.43

423,631.03

Even-Priesser

1,127,140.23

Trax Construction

2C Program Staff and Indirect Expenses

Budget

Original 2017
Budget

6,404,113.23

101,265.21

Modified 2017
Budget

6,404,113.23

$
$
$ 423,631.03
$
$ 91,294.79

1st Quarter
Expenditures

684,217.40

2nd Quarter
Expenditures

3rd Quarter
Expenditures

4th Quarter
Expenditures

91,294.79

Total YTD
Expenditures

684,217.40

Remaining Dollars

5,719,895.83

% Expensed

10.68%

AECOM Inspection and Testing

5,766,578.23

5,766,578.23

560,340.00

560,340.00

5,206,238.23

Administrative Staff

320,000.00

320,000.00

84,323.19

84,323.19

235,676.81

Inspector Staffing

63,500.00

63,500.00

23,678.94

23,678.94

39,821.06

Rampart Surveys, Inc

70,000.00

70,000.00

10,477.50

10,477.50

59,522.50

Vivid Engineering

44,035.00

44,035.00

44,035.00

Indirect Expenses: Tree trimming, stump grinding and
removal, office supplies, inspection supplies, paint,
GIS mapping supplies, computer equipment.

Overlay Program

Overlay Program (Tons)

Lane Miles of Overlay

Concrete Repair Program

Installed Curb and Gutter (LF)

Miles of Curb and Gutter

Installed Sidewalk (SqFt)

Number of New Pedestrian Ramps

Number of Retrofitted Pedestrian Ramps

Number of Cross Pans

140,000.00

140,000.00

5,397.77

Measurements for 2C Funded Roadway Overlay and Concrete Repair Programs

Comments

The city has awarded two paving
contracts.

Comments

The City has awarded six concrete
contracts. Concrete repair is
completed ahead of overlay projects.

1st Quarter
Quantities

2nd Quarter
Quantities

3rd Quarter
Quantities

4th Quarter
Quantities

5,397.77

Total Quantities

1st Quarter
Quantities

2nd Quarter
Quantities

3rd Quarter
Quantities

4th Quarter
Quantities

Total Quantities

134,602.23

Status

Overlay Program starts in April.

Status

Pre-Overlay Concrete Program is in

progress.




